COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 27/ 2017

ESTI MATE SUMVARY 10: 11: 26
CONTI D C20801 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 20801- Bl D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 130.0 DAYS TI VE ALLOW 135 WORK DAYS
US 50 BLUE MESA RESURFACI NG PERCENT TI ME: 96. 30 ORI G TI VE ALLOW 135 WORK DAYS
PRQJECT NO. NHPP 0502- 075
US 50 BLUE MESA RESURFACI NG
NAME OF ROAD:
PRQIECT COUNTI ES: GUNNI SON, REG ON 3
CONTRACTOR:
A and S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 11/ 15/ 2017 DATE TI ME STARTED 05/02/2017
P.O BOX 566 DATE LET 03/ 09/ 2017 DATE WORK BEGAN 05/ 02/ 2017
DATE AWARDED 03/ 24/ 2017 DATE TI ME STOPPED 11/ 16/ 2017
DATE CONTRACT EXECUTED 04/ 14/ 2017 DATE ACCEPTED 11/ 16/ 2017
CANON CI TY CO 81215- 05¢ ( 719) 275- 4555 DATE NOTI CE TO PROCEED 05/ 02/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 8,980, 407. 62 PARTI Cl PATI NG $ 8,975, 545. 11 $ 1, 040, 029. 89
AWARD PRQIECT AMT: $  8,931,917.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 99. 95% TOTAL EARNI NGS 8,975, 545. 11 1,040, 029. 89
FUNDS AVAI LABLE: $ 4,862.51 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 8,975, 545. 11 1, 040, 029. 89
TOTAL CLAI VB $ 0.00 RETAI NAGE -133,978.76 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 8, 841, 566. 35 1, 040, 029. 89
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 8, 841, 566. 35 1, 040, 029. 89
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 1, 040, 029. 89

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20801 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20801-BI D ESTI MATE RUN 11/ 27/ 2017
PRQJECT: NHPP 0502- 075 ESTI MATE NO 0006 10: 11: 26
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator 304. 000 0. 000
EACH 304. 000 1, 702. 40
5. 60000 304. 000 1,702. 40
0010 202-00240 *Renoval of Asphalt Mat (Pl aning) 4,370. 000 4,370. 000
SY 0. 000 0. 00
10. 15000 4,370. 000 44, 355. 50
0015 203-00100 Muck Excavation 0. 000 0. 000
CcY 0. 000 0. 00
200. 00000 0. 000 0. 00
0020 203-01500 Bl adi ng 20. 000 0. 000
HOUR 20. 000 2,400. 00
120. 00000 20. 000 2,400. 00
0025 203-01510 Backhoe 10. 000 0. 000
HOUR 10. 000 800. 00
80. 00000 10. 000 800. 00
0030 203-01582 Truck (Dunp) 10. 000 0. 000
HOUR 10. 000 800. 00
80. 00000 10. 000 800. 00
0035 203-01590 Front End Loader (Rubber Tire) 10. 000 0. 000
HOUR 10. 000 1, 200. 00
120. 00000 10. 000 1, 200. 00
0040 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
268. 80000 0. 000 0. 00
0045 208-00035 Aggr egat e Bag 120. 000 120. 000
LF 0. 000 0. 00
10. 08000 120. 000 1, 209. 60
0050 208-00103 Renoval and Di sposal of Sedinent (Labor) 30. 000 0. 000
HOUR 30. 000 1, 848. 00
61. 60000 30. 000 1, 848. 00
0055 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 20. 000 2,777.60

138. 88000 20. 000 2,777.60



CONTI D C20801 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20801-BID ESTI MATE RUN 11/ 27/ 2017
PRQJECT: NHPP 0502- 075 ESTI MATE NO 0006 10: 11: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
61. 60000 0. 000 0. 00
0065 208- 00207 Erosi on Control Managenent 15. 000 15. 000
DAY 0. 000 0. 00
504. 00000 15. 000 7,560. 00
0070 304-01005 Aggregat e Base Course (dass 1) 0. 000 0. 000
CY 0. 000 0. 00
200. 00000 0. 000 0. 00
0075 304- 06007 Aggregat e Base Course (d ass 6) 0. 000 0. 000
CY 0. 000 0. 00
200. 00000 0. 000 0. 00
0080 304- 07000 Aggregate Base Course (C ass 7) 4,009. 470 0. 000
TON 4,009. 470 100, 236. 75
25. 00000 4,009. 470 100, 236. 75
0085 307-00000 *Hydrated Linme 995. 570 995. 570
TON 0. 000 0. 00
273.28000 995. 570 272, 069. 37
0090 403-00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
540. 00000 0. 000 0. 00
0092 403-00720  HVA (Patching) (Asph) 533. 510 0. 000
TON 533. 510 88, 029. 15
165. 00000 533. 510 88, 029. 15
0095 403-34701 *Hot M x Asphalt (Gading SX) (75) 35, 938. 400 35, 433. 250
TON 505. 150 28, 288. 40
56. 00000 35, 938. 400 2,012, 550. 40
0100 406- 09500 *Col d Bitum nous Pavenent (Recycle) 271, 196. 000 271, 196. 240
SY -0.240 -0.92
3. 85000 271, 196. 000 1, 044, 104. 60
0105 411-03355 Asphal t Cenent Performance Gade (PG 58-34) 2,203.570 2, 140. 800
TON 62.770 31, 385. 00
500. 00000 2,203.570 1, 101, 785. 00



CONTI D: C20801 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCON: 20801-BI D ESTI MATE RUN 11/ 27/ 2017
PRQJECT: NHPP 0502- 075 ESTI MATE NO 0006 10: 11: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0110 411-10255 Enmul sified Asphalt (Slow Setting) 10, 822. 000 10, 678. 500
GAL 143. 500 717.50
5. 00000 10, 822. 000 54, 110. 00
0115 411-90040 *Recycling Agent 352, 133. 000 352, 133. 450
GAL -0.450 -0.81
1. 80000 352, 133. 000 633, 839. 40
0120 420-00132 Ceotextile (Separator) (Cass 1) 0. 000 0. 000
sy 0. 000 0.00
10. 08000 0. 000 0.00
0125 612-00001 *Del i neator (Type I) 319. 000 0. 000
EACH 319. 000 6,431.04
20. 16000 319. 000 6,431.04
0130 612-00002 *Del i neator (Type II) 35. 000 0. 000
EACH 35. 000 744.80
21. 28000 35. 000 744.80
0135 612-00003 *Del i neator (Type II1) 95. 000 0. 000
EACH 95. 000 2,128.00
22.40000 95. 000 2,128.00
0140 614-80385 *Rumble Strip (Intermttent) 61, 950. 000 0. 000
LF 61, 950. 000 8, 673. 00
0. 14000 61, 950. 000 8,673.00
0145 626-00000 *Mobi | i zation 1. 000 1. 000
LS 0. 000 0.00
598, 790. 61000 1. 000 598, 790. 61
0150 626-01103 *Public Information Services (Tier I11) 1.000 0. 700
LS 0. 300 1, 800. 00
6, 000. 00000 1. 000 6, 000. 00
0155 627-00001 *Pavenent Marking Paint 2,975. 000 2,959. 700
GAL 15. 300 479.81
31. 36000 2,975. 000 93, 296. 00
0160 627-00009 *Modi fied Epoxy Pavenent Marking(lnlaid) 930. 000 0. 000
GAL 930. 000 133, 324. 80
143. 36000 930. 000 133, 324. 80



CONTI D C20801 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20801-BID ESTI MATE RUN 11/ 27/ 2017
PRQJECT: NHPP 0502- 075 ESTI MATE NO 0006 10: 11: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0165 630-00000  *Fl aggi ng 8, 761. 000 6, 811. 000
HOUR 1, 950. 000 45, 318. 00
23. 24000 8, 761. 000 203, 605. 64
0170 630-00001 *Pilot Car Qperation 640. 000 509. 000
HOUR 131. 000 4,401. 60
33. 60000 640. 000 21,504. 00
0175 630- 00007 *Traffic Control Inspection 67. 000 53. 000
DAY 14. 000 784. 00
56. 00000 67. 000 3, 752.00
0180 630-00012  *Traffic Control Management 134. 000 102. 000
DAY 32. 000 25, 984. 00
812. 00000 134. 000 108, 808. 00
0185 630-80341  *Construction Traffic Sign (Panel Size A) 21. 000 15. 300
EACH 3. 600 25.81
7.17000 18. 900 135.51
0190 630-80342  *Construction Traffic Sign (Panel Size B) 155. 000 129. 600
EACH 9. 900 66. 53
6. 72000 139. 500 937. 44
0195 630-80344  *Construction Traffic Sign (Special) 128. 000 115. 200
SF 0. 000 0. 00
16. 80000 115. 200 1, 935. 36
0197 630-86810 Traffic Signal (Tenp) 1. 000 0. 000
EACH 0. 900 9, 720. 00
10, 800. 00000 0. 900 9, 720. 00
0200 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 000 0. 00
13, 776. 00000 1. 800 24, 796. 80
0205 630- 80359 *Portabl e Message Sign Panel 194. 000 154. 000
DAY 40. 000 6, 496. 00
162. 40000 194. 000 31, 505. 60
0207 630- 80358 Fl ash Arrow Panel (C Ty) Added Arrow Board 1. 000 0. 900
EACH 0. 000 0. 00
1, 950. 00000 0. 900 1, 755. 00



CONTI D C20801 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20801-BID ESTI MATE RUN 11/ 27/ 2017
PRQJECT: NHPP 0502- 075 ESTI MATE NO 0006 10: 11: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0210 630- 80360 *Drum Channel i zi ng Devi ce 244. 000 135. 900
EACH 83. 700 656. 21
7.84000 219. 600 1, 721. 66
0215 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 19. 000 9. 000
EACH 8. 100 63. 50
7.84000 17. 100 134. 06
0220 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 8. 000 3. 600
EACH 3. 600 28. 22
7.84000 7.200 56. 45
0225 630- 80380 *Traffic Cone 350. 000 135. 000
EACH 180. 000 201. 60
1.12000 315. 000 352. 80
0230 630-80510  *Mbbile Pavement Marking Zone 1. 000 0. 000
LS 0. 900 2,217.60
2,464. 00000 0. 900 2,217.60
0235 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0237 900- 00006 Added Item (Dol lar)/ - 80. 000 0. 000
DOL -80. 000 -80. 00
1. 00000 - 80. 000 -80. 00
0239 900- 00006 Added Item (Dol lar)/ -4, 650. 000 0. 000
DOL -4, 650. 000 -4, 650. 00
1. 00000 -4, 650. 000 -4, 650. 00
0240 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700-70016 F/ A Fuel Cost Adj ustnent 1, 653. 110 0. 000
FA 1, 653. 110 1,653. 11
1. 00000 1, 653. 110 1,653. 11
0250 700-70018 F/ A Roadway Snoot hness | ncentive 126, 619. 050 126, 619. 050
FA 0. 000 0. 00
1. 00000 126, 619. 050 126, 619. 05



CONTI D: C20801 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20801-BI D ESTI MATE RUN 11/ 27/ 2017
PRQJECT: NHPP 0502- 075 ESTI MATE NO. 0006 10: 11: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0255 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent -6, 246. 630 -6, 246. 630
FA 0. 000 0. 00
1. 00000 -6, 246. 630 -6, 246. 63
0260 700-70023 F/ A On-The-Job Trainee 3, 840. 000 1, 956. 500
FA 1, 883. 500 1, 883.50
1. 00000 3, 840. 000 3, 840. 00
0265 700- 70025 F/A Quality Incentive Paynent 51, 358. 420 0. 000
FA 51, 358. 420 51, 358. 42
1. 00000 51, 358. 420 51, 358. 42
0270 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0275 700- 70595 F/ A DRB On-Demand Conmi ttee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 6,811, 060.42 $ 559, 892.62$ 6,806, 197. 89
CAT NO0201 GUARDRAI L
0280 202-01130 *Renoval of Cuardrail Type 3 19, 796. 000 16, 216. 000
LF 3, 580. 000 13, 031. 20
3. 64000 19, 796. 000 72,057. 44
0285 202- 01300 *Renoval of End Anchorage 54. 000 38. 000
EACH 16. 000 3, 046. 40
190. 40000 54. 000 10, 281. 60
0290 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 27, 075. 000 21, 003. 000
LF 6, 072. 000 129, 212. 16
21. 28000 27, 075. 000 576, 156. 00
0295 606- 01320 *End Anchorage Type 3B (Rub Rail) 2. 000 2.000
EACH 0. 000 0. 00
1, 400. 00000 2.000 2, 800. 00
0300 606-01371 *Transition Type 3G (Special) 8. 000 0. 000
EACH 8. 000 28, 224.00
3, 528. 00000 8. 000 28, 224.00



CONTI D C20801 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20801-BID ESTI MATE RUN 11/ 27/ 2017
PRQJECT: NHPP 0502- 075 ESTI MATE NO 0006 10: 11: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0201 GUARDRAI L
0305 606-02003 *End Anchorage (Nonfl ared) 18. 000 11. 000
EACH 7.000 17, 248. 00
2,464. 00000 18. 000 44,352. 00
0310 606-02005 *End Anchor age (Fl ared) 26. 000 25. 000
EACH 1. 000 2,240. 00
2, 240. 00000 26. 000 58, 240. 00
CAT 0201 CURRENT AMI $ 792,111.04 $ 193,001.76 $ 792,111. 04
CAT NOO300 K-07-A
0315 202-00246  *Renoval of Asphalt Mat (Planing) (Special) 3, 310. 000 3, 310. 000
SY 0. 000 0. 00
12. 61000 3, 310. 000 41, 739. 10
0320 202- 00453 *Renoval of Portions of Present Structure (dass 2) 860. 000 860. 160
SY -0. 160 -28.13
175. 84000 860. 000 151, 222. 40
0325 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 8. 000 7.580
SY 0. 420 176. 40
420. 00000 8. 000 3, 360. 00
0330 202- 00504 *Removal of Expansion Device 150. 000 0. 000
LF 150. 000 29, 064. 00
193. 76000 150. 000 29, 064. 00
0335 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 1, 120. 00
1, 120. 00000 1. 000 1, 120. 00
0340 515-00120 *Wat er proof i ng (Menbr ane) 3, 310. 000 3, 310. 000
SY 0. 000 0. 00
15. 68000 3, 310. 000 51, 900. 80
0345 518-01004 *Bri dge Expansion Device (0-4 Inch) 150. 000 0. 000
LF 150. 000 58, 800. 00
392. 00000 150. 000 58, 800. 00
0350 518-03000 *Sawi ng and Seal i ng Bridge Joint 60. 000 0. 000
LF 60. 000 2,150. 40
35. 84000 60. 000 2,150. 40



CONTI D C20801 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20801-BID ESTI MATE RUN 11/ 27/ 2017
PRQJECT: NHPP 0502- 075 ESTI MATE NO 0006 10:11: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 K-07-A
0355 601- 06100 *Concrete (Patching) 81. 600 71.670
cY 9. 930 19, 574. 02
1, 971. 20000 81. 600 160, 849. 92
0360 602-00000 *Rei nf orcing Steel 135. 000 134.500
LB 0. 500 1.12
2.24000 135. 000 302. 40
0365 602- 00020 *Rei nforcing Steel (Epoxy Coated) 626. 000 0. 000
LB 626. 000 2,103. 36
3. 36000 626. 000 2,103. 36
0370 625- 00000 *Construction Surveying 0. 500 0. 250
LS 0. 250 3, 750. 00
15, 000. 00000 0. 500 7,500. 00
CAT 0300 CURRENT AMI  $ 510,112.38 % 116, 711.17 $ 510, 112. 38
CAT NOO301 K-07-B
0375 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 5, 010. 000 5, 010. 000
SY 0. 000 0. 00
12. 61000 5, 010. 000 63, 176. 10
0380 202- 00453 *Renoval of Portions of Present Structure (Oass 2) 1, 352. 000 1, 352. 380
SY -0.380 -66. 82
175. 84000 1, 352. 000 237,735. 68
0385 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 25. 000 25. 220
SY -0.220 -92. 40
420. 00000 25. 000 10, 500. 00
0390 202- 00504 *Removal of Expansion Device 210. 000 0. 000
LF 210. 000 40, 689. 60
193. 76000 210. 000 40, 689. 60
0395 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 1, 120. 00
1, 120. 00000 1. 000 1, 120. 00
0400 515-00120 *\Wat er proofing (Menbrane) 5,010. 000 5, 010. 000
SY 0. 000 0. 00
15. 68000 5, 010. 000 78, 556. 80



CONTI D C20801 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 20801-BID ESTI MATE RUN 11/ 27/ 2017
PRQJECT: NHPP 0502- 075 ESTI MATE NO 0006 10:11: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 K-07-B
0405 518-01004 *Bri dge Expansion Device (0-4 Inch) 210. 000 0. 000
LF 210. 000 82, 320. 00
392. 00000 210. 000 82, 320. 00
0410 518-03000 *Sawi ng and Seal i ng Bridge Joint 120. 000 0. 000
LF 120. 000 4, 300. 80
35. 84000 120. 000 4, 300. 80
0415 601- 06100 *Concrete (Patching) 135. 700 120. 890
CcY 14. 810 29, 193. 47
1, 971. 20000 135. 700 267,491. 84
0420 602-00000 *Rei nf orcing Steel 345. 000 345. 210
LB -0.210 -0. 47
2.24000 345. 000 772. 80
0425 602- 00020 *Rei nforcing Steel (Epoxy Coated) 881. 000 0. 000
LB 881. 000 2,960. 16
3. 36000 881. 000 2,960. 16
0430 625- 00000 *Construction Surveying 0. 500 0. 250
LS 0. 250 3, 750. 00
15, 000. 00000 0. 500 7,500. 00
CAT 0301 CURRENT AMI  $ 797,123.78 $ 164,174.34 $ 797,123.78
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0435 620-00002 Field Ofice (Oass 2) 1. 000 0. 750
EACH 0. 250 6, 250. 00
25, 000. 00000 1. 000 25, 000. 00
0440 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0445 620- 00020 Sanitary Facility 4. 000 4.000
EACH 0. 000 0. 00
5, 000. 00000 4.000 20, 000. 00
CAT 0400 CURRENT AMI  $ 70, 000. 00 $ 6,250. 00 $ 70, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 8,980,407.62$ 1,040,029.89$% 8,975, 545.09



